



CONTROLLED ENTERPRISE DOCUMENT

MH Operations Manual

MH Construction, INC Enterprise Management System

Document family: CORE DOCTRINE

Document title: MH Operations Manual

Version: 1.0 | Lifecycle: Rough Draft

Use only after required functional, technical, field-usability, and approval gates are complete.

Control: Version 1.0 | Status Rough Draft | Author and Chief Editor: Matt Ramsey | Co-Editor: Todd Shoeff | Final Approver: Jeremy Thamert



MH Construction, INC Operations Manual

Project lifecycle, field execution, commercial controls and evidence

Document ID: OPS-001 Version: 1.0 Owner: Chief Operating Officer (COO) Approver: Jeremy Thamert Status: Rough Draft Classification: Internal - controlled Effective date: Pending approval Review cycle: Annual and upon material change

This manual is an authoritative component of the MH Construction, INC Enterprise Management System. Employees follow this manual together with executed contracts, project-specific plans, jurisdiction addenda, manufacturer instructions and engineered requirements. Conflicts are stopped and escalated through the stated command path before work continues.

Enterprise operating controls

These controls govern every MH Construction, INC project and resolve the relationship between company policy, project records and field execution.

Lifecycle gates

Every project uses eight evidence gates: G0 Opportunity, G1 Bid Release, G2 Contract Acceptance, G3 Operations Handoff, G4 Mobilization, G5 Active Control, G6 Substantial Completion and G7 Final Closeout. A gate closes only when its required evidence is accepted or an authorized exception records reason, risk, owner, due date and expiration.

Systems of record

CRM controls opportunities; the approved project-management system controls project records; the accounting system controls job cost and financial records; the HR system controls employee records; the controlled repository controls manuals; the safety/SDS repository controls field safety source files. Duplicate locations require an explicit master/follower rule.

Project evidence minimum

Every active project maintains the accepted handoff, obligations matrix, baseline budget and schedule, commitments, lookahead, RFI/submittal/change logs, forecast/WIP record, APP/SSSP, emergency and SDS set, quality plan, daily reports, meeting decisions, turnover index and closeout certificate.

Commercial and legal language

Blanket notice deadlines and universal legal rules are prohibited. Project-specific notice and lien decisions require a current, counsel-approved decision record based on jurisdiction, project type, contracting tier and dates.

Operating procedures

CH 00 - DOCUMENT CONTROL

This Rough Draft establishes the initial command-control baseline for MH Construction, INC operations. It has not been approved for operational use.

This Version 1.0 Rough Draft integrates the Marketing Strategy Guide, Sales and Estimating Guide, Employee Handbook v3.0, and MISH v3.0 into one operating system. Chapters 15 through 19 establish safety training, hazardous-material controls, the SSSP pipeline, digital-infrastructure governance, and fleet, equipment, and warehouse operations.

Revision	Date	Author	Summary of Changes
1.0	Pending approval	Matt Ramsey	Initial Rough Draft

OPS-01 | OPERATIONS HIERARCHY AND AUTHORITY

OPS-01.1 PURPOSE

This chapter defines the official command model for MHC operations. It sets authority lines, delegated authority, and succession rules so mission execution is consistent across office and field operations.

OPS-01.2 COMMAND MODEL (NAVY ANALOG)

Designation	Canonical Position	Enterprise Authority
CEO	Over \$50,000	Ownership direction, strategy, enterprise risk tolerance, final executive approval, and CEO-only overrides.
COO	Chief Operating Officer	Company-wide operating command; direct authority over CHENG, CHNAV, project delivery, field operations, fleet, warehouse, and IT execution.
CHENG	Chief Engineer	Safety and Marketing executive accountability; project stakeholder satisfaction; brand control; mhc-gc.com and associated digital assets.
CHNAV	Chief Navigation Officer	Sales and Estimation executive accountability; BidPilot; pursuit qualification; estimating; proposals; and preconstruction workflows.
Chief Superintendent	Chief Superintendent	Field execution, operators, assignments, deployment, superintendent and foreman command, and jobsite production discipline.
Fleet Commander	Fleet Commander	Vehicles, trailers, maintenance, registrations, fleet asset records, availability status, and maintenance work-order control.
Warehouse Manager	Warehouse Manager	Tools, consumables, safety gear, barcode custody, issue/return control, and warehouse inventory accuracy.
IT Specialist	IT Specialist	Server, identity, devices, backups, dashboard support, cybersecurity, and technical issue resolution.

OPS-01.3 OFFICER AND EXECUTION BANDS

Owners Band: Jeremy and Kimberly Thamert
 Officer band (under COO): Human Resource Director, CHENG (Safety/Marketing), CHNAV (Sales/Estimating), Chief Financial Officer (currently carried by COO), Admin Assistant, PMs, PEs.
 Floating Department: IT Specialist (reports directly to COO).

Execution band (under Chief Superintendent): Project Engineers, numbered Superintendents (1 Alpha, 2 Alpha, 1 Bravo, etc.), Foremen, Field Crew. PMs and PEs directly support Chief Superintendent execution objectives while retaining formal COO reporting.

Logistics band (under Chief Superintendent -> COO): Equipment Operator (CDL) and Warehouse Manager/Mechanic coordinate directly with the Chief Superintendent for daily deployment but answer ultimately to the COO for asset controls.

Wing structure: Each PM is designated a wing (Alpha Wing, Bravo Wing, Charlie Wing). Each PM manages Project Engineers and multiple numbered Superintendents assigned to that wing.

Superintendents float between jobsites to oversee Foremen; Foremen are fixed onsite supervisors who oversee field crew.

OPS-01.4 FORMAL REPORTING vs. OPERATIONAL SUPPORT

Position	Formal Report	Required Coordination
COO	CEO	Enterprise execution and executive approvals
CHENG	COO	CEO; CHNAV; IT Specialist; Safety; Marketing; project teams
CHNAV	COO	CEO; CHENG; IT Specialist; Sales; Estimation; project handoff teams
Chief Superintendent	COO	CHENG for safety; Fleet Commander; Warehouse Manager; PMs
Project Manager / Project Engineer	COO	Chief Superintendent for daily field execution; CHENG for safety and stakeholder controls
Fleet Commander	COO	Chief Superintendent for deployment priority; Mechanic; Warehouse Manager; IT Specialist
Warehouse Manager	COO	Chief Superintendent for field priority; Safety Department for safety gear; Fleet Commander; IT Specialist
Superintendent / Foreman / Operators	Chief Superintendent	Project Manager; CHENG safety chain; Fleet and Warehouse support
Mechanic	Fleet Commander	Chief Superintendent for downtime impact; Operators for defect facts
IT Specialist	COO	CHENG and CHNAV for technical assets and dashboard support

OPS-01.5 DEPARTMENTAL SCALING

As the company scales, the CHENG will direct all future staff assigned to the Safety and Marketing Departments. The CHNAV will direct all future staff assigned to the Sales and Estimation Departments. This ensures clear vertical command lines even as headcount expands.

OPS-01.6 SUCCESSION RULE

If a role is unfilled, command responsibility defaults to the next higher command level until the position is formally filled. Current application: CFO role is unfilled; CFO command responsibilities are carried by COO.

OPS-01.7 ESCALATION RIGHTS

Standard path: Field/Office Issue -> PM/PE or Superintendent -> COO -> CEO.

CHENG exception: May escalate directly to COO when safety, legal, compliance, or mission-critical technical risk requires direct command visibility.

CHNAV exception: May escalate directly to COO when strategic bid exposure, legal exposure, or mission-critical preconstruction risk requires direct command visibility.

OPS-01.8 COMMAND CADENCE

Weekly operations control meeting every Monday at 9:00 AM.

Monthly controls packet to COO.

Quarterly compliance and controls audit led by CHENG and/or COO.

A mandatory weekly sync meeting is held every Monday at 0700 hours, attended by all Department Heads to review KPIs, resolve bottlenecks, and align on weekly objectives.

GENERAL ORDER: OPS-01.9-GO-01: Weekly Sync

The executive leadership team ensures that all departments (Admin, Safety, Marketing, Sales, Bid, Operations) function cohesively. No department operates in a silo.

DIRECTIVE: OPS-01.9-DIR-01: Cross-Departmental Synergy

OPS-01.9 BRANDED OPERATING LANGUAGE

Term	Definition
Client Partners	Owners, developers, and municipalities MHC builds for
Trade Partners	Specialized subcontractors who execute the work
Ground Truth	Actual, verified conditions of a site or project, free of assumptions
Mission Parameters	The comprehensive scope of work
Operational Theater	The active job site
Task Operator	A field crew member
Protective Posture	Full compliance with PPE standards
Zero-Gap Accountability	No task, safety check, or communication left incomplete or assumed
Handshake Pride	Relationships built on trust and verified performance, not the lowest dollar
Mission-Ready Handoff	A project transition with zero open items and full documentation

OPS-02 | CHAPTER BLUEPRINT AND MANUAL SCHEMA

OPS-02.1 MANUAL OBJECTIVES

Establish one command-aligned source of truth for operations.

Define role authority, SOP expectations, and approval gates.

Standardize measurable controls, audit evidence, and cadence.

Integrate marketing, sales, HR, and safety into a single operating system.

OPS-02.2 REQUIRED CHAPTER SCHEMA

Every chapter must include: Mission Purpose, Command Owner, Backup Owner, Required Inputs, Required Outputs, SOP Steps, Controls and Thresholds, KPI and Review Cadence, Evidence and Record Location, Escalation Path, Non-Compliance Response.

OPS-02.3 MANUAL FAMILY CROSS-REFERENCE

Document	Version	Governs	Primary Owner
Operations Manual	1.0 Rough Draft	Field execution, controls, systems SOPs	COO / CEO
Marketing Strategy Guide	1.0 Rough Draft	Brand, channels, content, CRM, lead attribution	CHENG
Sales / Estimating Guide	1.0 Rough Draft	Pursuit, estimating, proposals, Trade Partner vetting	CHNAV
Employee Handbook	3.0 Rough Draft	Employment, conduct, compensation, safety culture	HR
MISH Manual	3.0 Rough Draft	55-chapter safety program, SSSP, training, SWA	CHENG

OPS-02.4 INTEGRATION HANDOFF TRIGGERS

Trigger Event	From	To	Action Required
Lead qualifies (score >= 3.0)	CHNAV	CHENG	CHENG notified within 1 business day; applicable controlled portal updated
Project awarded	CHNAV	COO/PM	Operations Brief issued; PM/PE initiates Procure; CHENG initiates SSSP
Project mobilizes	PM	CHENG	SSSP finalized; Toolbox Talk schedule set; SDS binder staged
Project closeout	PM/PE	CHENG	Post-project marketing assets captured; Procure digital sign-off
Safety incident (Level 2+)	CHENG	COO/CEO	Immediate escalation; CAO issued; HR personnel file updated
CAO issued	CHENG	HR	CAO record filed in personnel file within 2 business days

Marketing content approved for release	CHENG	All	Content published per MG 06 cadence; CRM source tag applied
--	-------	-----	---

OPS-02.5 MINIMUM APPENDICES

Appendix A: RACI Matrix | B: Controls/Retention/Continuity Baseline | C: Weekly Meeting Agenda | D: Approval Authority Matrix | E: KPI Dictionary | F: Retention Schedule and Disposal Log | G: OSHA Monthly Theme Calendar | H: SDS Master Index Template | I: SSSP Project Checklist | J: in-house server archive Notebook Architecture Map

OPS-02.6 DOCUMENT ARCHITECTURE AND METHODOLOGY

MH Construction, INC utilizes a three-tier document architecture based on the AGC Accident Prevention Program development methodology, adapted with MH military-branded terminology and color coding. This structure ensures that management's governing direction, administrative processes, and point-of-work instructions remain distinctly separated and immediately recognizable.

The three document tiers are defined as follows:

1. **DIRECTIVE (Policy Tier):** Communicates the organization's governing position. It establishes what the organization requires, permits, prohibits, or supports. Identifiers use the format OPS-XX-DIR-XX and are visually formatted in Metal Gray (equivalent to the white paper tier in Thoemke's system).
2. **GENERAL ORDER (Procedure Tier):** Translates the directive into an organized method of administration. It defines how the organization will carry out the policy, who is responsible, and what sequence applies. Identifiers use the format OPS-XX-GO-XX and are visually formatted in Hunter Green (equivalent to the blue paper tier in Thoemke's system).
3. **FIELD INSTRUCTION (Task Tier):** Describes a discrete unit of work. It identifies exactly what the employee must do, what tools are necessary, what hazards are present, and how successful completion is verified. Identifiers use the format OPS-XX-FI-XX and are visually formatted in Tan Leather (equivalent to the yellow paper tier in Thoemke's system).

This descending chain of direction ensures that Directives establish the obligation, General Orders organize the response, and Field Instructions direct the work. All MH Construction, INC operational and safety manuals (including the MISH Manual) must adhere strictly to this three-tier architecture.

OPS-03 | ESTIMATOR COMMAND AND PRECONSTRUCTION CONTROLS

OPS-03.1 MISSION PURPOSE

Define the preconstruction command model, bid/no-bid discipline, estimate controls, and the formal handoff from preconstruction to operations. This chapter integrates the Sales/Estimating Guide v1.0 into the Operations Manual command framework.

OPS-03.2 COMMAND OWNERSHIP

Command owner: CHNAV (Chief Navigation Officer). Backup owner: COO. Sales and Estimation teams report to CHNAV. CHNAV reports to COO. CHNAV has direct COO escalation rights for strategic bid exposure, legal exposure, or mission-critical preconstruction risk.

OPS-03.3 BID / NO-BID DECISION FRAMEWORK

All pursuits require a weighted bid/no-bid score before committing estimating resources. Score below 3.0 requires COO review. Score below 2.0 is a no-bid unless COO overrides in writing.

Criterion	Weight	Score 1 (Low)	Score 3 (Mid)	Score 5 (High)
Client Relationship	20%	No prior contact	Known contact	Established partner
Project Fit	20%	Outside core scope	Adjacent scope	Core competency
Geography	15%	Outside tri-state area	WA/OR/ID edge	Tri-Plex corridor
Schedule Fit	15%	Conflicts with active	Manageable overlap	Clean window
Margin Potential	15%	Below 8%	8-12%	Above 12%
Risk Profile	10%	High unknowns	Moderate risk	Low/defined risk
Strategic Value	5%	No strategic benefit	Some brand value	High strategic fit

OPS-03.4 PRECONSTRUCTION WORKFLOW (6 STEPS)

OPS-03.4.1 Step 1 - Qualification

CHNAV/CHNAV reviews opportunity against bid/no-bid matrix. Score recorded in applicable controlled portal. No-bid decision documented with rationale.

OPS-03.4.2 Step 2 - Mission Parameters / Scope

CHNAV/Estimator assembles full scope package. RFI/RFQ response prepared per 48-hour lead time standard. COO review required before external submission.

OPS-03.4.3 Step 3 - Trade Partner Qualification

CHNAV verifies COI, state license, signed Trade Partner agreement, MISH orientation completion, and W-9 on file. No unqualified Trade Partner may be included in a bid.

OPS-03.4.4 Step 4 - Estimate Development

Estimator builds cost model with 5-10% contingency standard. Escalation clause included for projects exceeding 6 months. Safety overhead and marketing cost codes (spatial capture, digital twin, photography) are line-itemed per Sage 100 cost code standard.

4. Opportunity Pipeline: Maintain a rolling 6-month pipeline of at least 3x the revenue target.
5. Estimating Variance: Target < 5% variance between estimated cost and actual cost at project completion.
6. Bid Win Rate: Target > 25% of submitted bids.

GENERAL ORDER: OPS-03.7-GO-01: Sales & Estimating KPIs

OPS-03.4.5 Step 5 - Proposal Presentation

CHNAV presents proposal per SE 06 workflow. Pricing kept private. No verbal change orders binding. All proposals documented in Procore and applicable controlled portal within 2 business days of submission.

OPS-03.4.6 Step 6 - Operations Brief / Handoff

Upon award, CHNAV issues Operations Brief to PM/PE and Chief Superintendent. CHENG initiates SSSP. PM/PE initiates Procore project setup. Handoff is documented in Procore and BidPilot with Mission-Ready Handoff checklist complete.

OPS-03.5 APPROVAL AUTHORITY (SINGLE CHANGE ORDER / PROPOSAL)

Amount	Authority	Documentation Required
Under \$25,000	PM	Procore log entry + CRM update
\$25,000 to \$49,999	COO	PM recommendation memo + COO written approval
Over \$50,000	CEO	PM and COO recommendation package; CEO written approval
Post-award change orders	Same thresholds apply	Procore COO log; no verbal COs binding

OPS-03.6 BONDING, LICENSING, AND MULTI-STATE CONTROLS

Bonding capacity must be confirmed with surety before any public/municipal project pursuit. Active licenses: WA MHCONCI907R7, OR 194331, ID RCE-49250. Oregon and Idaho prevailing wage and lien law requirements must be flagged in proposal documents for out-of-state projects.

OPS-03.7 KPI AND REVIEW CADENCE

KPI	Target	Reported
Bid/no-bid score completion rate	100% of pursuits	Weekly Monday meeting
Win rate (awarded / submitted)	Track trend	Monthly controls packet
Estimate-to-actual variance	< 5%	Quarterly audit
Change order rate	< 8% of contract	Quarterly audit
Trade Partner qualification rate	100% before bid	Quarterly audit
CRM/Procore update compliance	100% within 2 days	Weekly Monday meeting

OPS-04 | PROCORE GOVERNANCE SOP

OPS-04.1 MISSION PURPOSE

Establish Procore as the primary project management system of record for all project lifecycle documentation, RFI/submittal routing, and closeout sign-off. No project may begin active workflow without PM approval and COO activation.

OPS-04.2 COMMAND OWNERSHIP

Global admin: HR/COO. Project setup: PE. Workflow approval: PM. Governance oversight: COO. Final escalation: CEO.

OPS-04.3 PROJECT SETUP SEQUENCE

OPS-04.3.1 Step 1 - Project Creation (PE)

PE creates project in Procore using standard naming convention. PE assigns roles and permission levels per RACI matrix.

OPS-04.3.2 Step 2 - PM Activation (PM)

PM reviews setup completeness and activates project workflow. No external communication may reference the project until PM activation is confirmed.

OPS-04.3.3 Step 3 - COO Go-Ahead Checkpoint (COO)

COO confirms project is properly resourced and command-ready before first field mobilization.

OPS-04.3.4 Step 4 - SSSP Linkage (CHENG)

CHENG links the project SSSP to the Procore project file. SSSP must be approved before field mobilization.

7. Quality (Punch List): Target < 5 items per \$1M of contract value at substantial completion.
8. Safety Incident Rate (TRIR): Target 0.0 recordable incidents.
9. Cost Variance (CV): Target > 0 (Under budget).
10. Schedule Variance (SV): Target 0 days delay on critical path.

GENERAL ORDER: OPS-04.5-GO-01: Operations KPIs

OPS-04.3.5 Step 5 - RFI/Submittal Routing

PE prepares and routes. PM approves outgoing packages. Response logged and distributed. PM conducts weekly governance check for open-item aging.

OPS-04.3.6 Step 6 - Closeout Sign-Off

PM applies digital sign-off in Procore. No external release before sign-off. PE issues final transmittal after PM sign-off.

OPS-04.4 CONTROLS AND THRESHOLDS

No project active workflow without PM approval and COO activation.

No external RFI/submittal without PM approval.

No closeout release without digital sign-off in Procore.

SSSP must be linked and approved before field mobilization.

OPS-04.5 KPI AND REVIEW CADENCE

Weekly: Open RFIs by aging bucket, open submittals by aging bucket, permission exceptions, unresolved governance exceptions. Quarterly: Workflow compliance rate, routing accuracy rate, documentation completeness score.

OPS-05 | CHANGE ORDERS AND FINANCIAL CONTROLS SOP

OPS-05.1 MISSION PURPOSE

Establish strict financial execution boundaries so Sage 100 cost coding rules do not paralyze active field operations. Consistency in financial authority prevents operational lag across the Alpha, Bravo, and Charlie wings.

- Over \$50,000: CEO
- \$10,001 to \$50,000: Chief Superintendent / COO
- \$1,001 to \$10,000: Project Manager
- Up to \$1,000: Superintendent

Approval thresholds for expenditures and change orders:

GENERAL ORDER: OPS-05.2-GO-01: Financial Authority Matrix

OPS-05.2 FINANCIAL AUTHORITY MATRIX

To ensure cross-manual parity with preconstruction parameters, the following financial approval thresholds are formally recognized for active project execution:

Role	Approval Threshold	Scope
Project Manager (PM)	Up to \$25,000	Project-specific change orders, materials, and field execution costs.
COO	\$25,000 through \$50,000	Cross-project expenditures, fleet assets, and major subcontracts.
CEO	Over \$50,000	Strategic acquisitions, legal settlements, and enterprise contracts.

OPS-05.3 SAGE 100 COST CODING

All approved expenditures must be immediately coded to the correct Sage 100 cost code. PMs are responsible for ensuring their respective wing (Alpha, Bravo, Charlie) adheres to the coding structure before routing to the COO for final reconciliation.

OPS-06 | PROJECT EXECUTION AND CLOSEOUT SOP

OPS-06.1 MISSION PURPOSE

Standardize project closeout execution so each project is released with complete documentation, validated training records, and mandatory Procore digital sign-off. Upon contract award, the Operations wing receives the Operations Brief from CHNAV, marking the formal transition from preconstruction to deployment.

OPS-06.2 COMMAND OWNERSHIP

Closeout assembly: PE. Closeout quality and release: PM. Field completion validation: Chief Superintendent and Superintendent. Command escalation: COO. Final command escalation: CEO.

OPS-06.3 REQUIRED CLOSEOUT PACKAGE

O&M documents

Performance warranty

Manufacturer warranty

As-builts (Trade Partner and MHC sets)

Equipment training records and handoff confirmation

Procore digital closeout sign-off record

Final closeout transmittal package

Post-project marketing asset package (photos, Matterport scan, testimonial request) - initiated by CHENG

OPS-06.4 SOP STEPS

OPS-06.4.1 Step 1 - Closeout Kickoff (PM + PE)

PM opens closeout workstream. PE issues document request list. Chief Superintendent validates field completion priorities. CHENG initiates post-project marketing asset capture.

OPS-06.4.2 Step 2 - Package Assembly (PE)

PE compiles all required closeout artifacts, verifies naming and revision status, logs missing items.

OPS-06.4.3 Step 3 - Package Review (PM)

PM validates completeness and scope alignment against contract and approved changes.

OPS-06.4.4 Step 4 - Field Validation (Chief Superintendent)

Chief Superintendent confirms field execution status aligns with as-builts. Superintendent confirms final punch is closed.

OPS-06.4.5 Step 5 - Digital Sign-Off and Release

PM applies digital sign-off in Procore. PE issues final transmittal after sign-off.

OPS-06.4.6 Step 6 - Archive and Reporting

PE archives closeout package. PM reports closeout completion in Monday 9:00 AM meeting. CHENG confirms post-project marketing assets are captured and approved for release.

OPS-07 | SAGE 100 OPERATIONS SOP

OPS-07.1 MISSION PURPOSE

Define disciplined Sage 100 operations for accurate financial controls, job-cost integrity, and auditable alignment between project execution and accounting records. Marketing cost codes (spatial capture, digital twin processing, photography/video) must be tracked in the Sage 100 Job Cost module and reconciled monthly.

OPS-07.2 MODULES IN SCOPE

General Ledger (GL), Accounts Payable (AP), Accounts Receivable (AR), Job Cost, Payroll, Purchasing, Inventory.

OPS-07.3 AUTHORITY MODEL

COO: accountable for policy. Acting CFO function: carried by COO until role is filled. PM/PE: job-cost entry and reconciliation. Sage 100 administrator: access provisioning and system controls.

- Marketing Commander -> Public Information Officer (PIO)
- Safety Officer -> CHENG
- Superintendent -> Operations Section Chief
- Chief Superintendent -> Incident Commander (IC)
- CEO -> Agency Executive

MH titles remain primary for internal operations, but map to ICS equivalents for external interoperability:

GENERAL ORDER: OPS-07.4-GO-01: Hybrid Command Structure

MH Construction, INC aligns its emergency response architecture with the National Incident Management System (NIMS) Incident Command System (ICS).

DIRECTIVE: OPS-07.4-DIR-01: NIMS/ICS Integration

OPS-07.4 MARKETING COST CODE INTEGRATION

Cost Code Category	Examples	Reconciliation Cadence
Spatial Capture	Matterport scans, drone footage	Monthly
Digital Twin Processing	3D model processing, rendering	Monthly
Photography / Video	Project photography, commercial production	Monthly
Marketing Overhead	Radio ads, print, digital campaigns	Monthly

OPS-07.5 KPI AND REVIEW CADENCE

Weekly: Posting exceptions, unreconciled entries. Monthly: Job Cost reconciliation to Procore, marketing cost code reconciliation. Quarterly: Full GL/AP/AR audit, payroll accuracy review, inventory reconciliation.

OPS-08 | INTERNAL SERVER OPERATIONS SOP

OPS-08.1 MISSION PURPOSE

Maintain secure, reliable internal server operations through standardized access controls, backup/recovery procedures, and incident response protocols.

OPS-08.2 COMMAND OWNERSHIP

System ownership: IT Specialist (responsible). Operational control: CHENG (Chief Engineer - website/dashboard developer and overseer). Accountability: COO. Final escalation: CEO.

OPS-08.3 CONTROLS AND THRESHOLDS

No system access provisioning without COO approval.

Backup verification required weekly.

Restore test required quarterly.

Critical incident mean time to resolve: 4 hours or less.

OPS-08.4 KPI AND REVIEW CADENCE

Weekly: Backup success rate, open access exceptions. Quarterly: Restore test pass rate, access compliance score, critical incident MTTR trend.

OPS-09 | OUTLOOK AND COMMUNICATIONS SOP

OPS-09.1 MISSION PURPOSE

Maintain secure, reliable, and role-aligned business communications in Outlook/Microsoft 365 through standardized account lifecycle, access controls, and operational escalation pathways.

OPS-09.2 COMMAND OWNERSHIP

Provisioning/deprovisioning: IT Specialist and Admin Assistant. Operational control and approval: COO. Final escalation: CEO.

OPS-09.3 ACCOUNT LIFECYCLE CONTROLS

No mailbox provisioning without approved request source.

No elevated access without COO authorization.

Separation-related deprovisioning is same-day priority.

Communication records retention follows conservative legal-first schedule per CH 13.

OPS-09.4 KPI AND REVIEW CADENCE

Weekly: Provisioning/deprovisioning cycle time, open access exception count. Quarterly: Access compliance score, deprovisioning timeliness, retention settings compliance.

OPS-10 | HH2 TIMEKEEPING SOP

OPS-10.1 MISSION PURPOSE

Standardize HH2 employee sign-in and timekeeping controls so payroll and project labor records are accurate, auditable, and command-reliable.

OPS-10.2 COMMAND OWNERSHIP

Employee entry: each employee. Field oversight: PM/PE and Superintendent. Operational accountability: COO. Final escalation: CEO.

OPS-10.3 CONTROLS AND THRESHOLDS

No payroll release from unreviewed HH2 data.

All corrections require documented reason and approver.

Repeated entry failures trigger supervisory intervention.

Intentional misuse of time records triggers disciplinary review and HR notification.

OPS-10.4 KPI AND REVIEW CADENCE

Weekly: Missing sign-in rate, correction request volume, time-entry closure lag. Quarterly: Timekeeping compliance rate, repeat exception rate by project/team, payroll-ready accuracy score.

OPS-11 | SAFETY AND COMPLIANCE GOVERNANCE

OPS-11.1 MISSION PURPOSE

Define the command governance framework for safety and compliance execution, quarterly audits, corrective action discipline, and integration with the MISH v3.0 safety program, Toolbox Talk training (CH 15), MSDS/SDS management (CH 16), and SSSP pipeline (CH 17).

OPS-11.2 COMMAND OWNERSHIP

Safety command authority: CHENG. Operational enforcement partner: COO. Field execution enforcement: Chief Superintendent and Superintendents. Stop-work authority: CHENG (and any field supervisor per MISH 55 SWA). Final escalation: CEO.

OPS-11.3 GOVERNANCE CADENCE

Cadence	Activity	Owner	Output
Daily	Pre-task JHA review	Superintendent/Foreman	Signed JHA on file
Weekly	Toolbox Talk (OSHA monthly theme)	Superintendent	Attendance log in Procore/in-house server archive
Weekly	Safety status in Monday 9:00 AM meeting	CHENG	Meeting minutes
Monthly	OSHA theme training delivery confirmation	CHENG	Training record in Procore/in-house server archive
Quarterly	Safety and compliance audit	CHENG / COO	Audit report with findings
Per project	SSSP finalized before mobilization	CHENG	Approved SSSP in Procore/in-house server archive
Per incident	CAO issued and HR file updated	CHENG / HR	CAO record in personnel file

OPS-11.4 CAO AND HR INTEGRATION

When a Corrective Action Order (CAO) is issued under the MISH program, CHENG notifies HR within 2 business days. HR files the CAO in the employee personnel record. Level 3 investigations require written closure approval from COO or CEO. CAO history is a factor in performance review and advancement decisions per Employee Handbook HB 10.

OPS-11.5 STOP-WORK AUTHORITY (SWA)

Any team member may issue a stop-work order for an imminent hazard. CHENG has command-level SWA. Work may not resume until the Site Safety Commander verifies hazard mitigation, issues a verbal all-clear, and logs the event in Procore. See MISH 55 for full SWA protocol.

OPS-11.6 KPI AND REVIEW CADENCE

Weekly: Open incidents and near-miss count, overdue corrective actions, active high-risk exposure. Quarterly: Audit completion rate, corrective action closure rate, repeat finding frequency, time-to-close critical findings, Toolbox Talk delivery compliance rate.

OPS-12 | KPI AND REPORTING CADENCE

OPS-12.1 MISSION PURPOSE

Establish a command-standard KPI system and reporting rhythm that gives leadership timely, accurate, and actionable visibility across safety, schedule, quality, cost, closeout, marketing, and sales performance.

All operators must be certified. Daily pre-shift inspections (MISH-F-40.1) are mandatory. Tag out defective equipment immediately.

GENERAL ORDER: OPS-12.2-GO-01: Heavy Equipment Operations

OPS-12.2 REPORTING CADENCE

Cadence	Report	Owner	Audience
Weekly (Mon 9 AM)	Operations control meeting dashboard	KPI owners	All command
Monthly	Controls packet with trends/exceptions	COO	COO
Quarterly	Executive audit rollup + scorecard	CHENG / COO	COO / Board

Drivers are responsible for DOT compliance, HOS logging, and daily vehicle inspections (MISH-F-41.1). Fuel card usage must include accurate odometer readings.

GENERAL ORDER: OPS-12.3-GO-01: Fleet Vehicle Management

OPS-12.3 KPI FAMILIES

Domain	KPI	Target
Safety	Incident count	0 recordable
Safety	Corrective action closure rate	> 90% on time
Safety	Toolbox Talk delivery rate	100% weekly
Schedule	Planned vs actual milestone reliability	>= 95%
Schedule	Open RFI aging (> 14 days)	< 5 open
Cost	Change order cycle time	< 5 business days
Cost	Estimate-to-actual variance	< 5%
Cost	Sage 100 posting accuracy	100%
Closeout	Package completeness rate	100% before release
Sales	Win rate (awarded / submitted)	Track trend
Sales	Bid/no-bid score completion	100% of pursuits
Marketing	CRM lead source tag compliance	100% of inbound leads
Marketing	Content cadence compliance	>= 1-2x/week per channel
Operations	Backup success rate	100% weekly
Operations	HH2 timekeeping compliance	> 98%

OPS-12.4 WEEKLY MEETING PROTOCOL

KPI owners submit updates before Monday meeting. Meeting chair (COO) validates mission-impact exceptions first. Open corrective actions reviewed before new discretionary work. Escalations logged with owner and due date. No KPI may be reported without source evidence.

OPS-13 | RECORDS RETENTION AND DOCUMENT CONTROL

OPS-13.1 MISSION PURPOSE

Set one internal records-retention and document-control standard that preserves legal readiness, operational traceability, and command accountability across all business functions.

OPS-13.2 RETENTION BASELINE (CONSERVATIVE)

Record Type	Minimum Retention	System of Record
Project communication records	7 years	Procore / Outlook archive
Contracts, change orders, warranty records	10 years	Procore / physical binder
Safety incidents, corrective actions, audits	10 years	Procore / MISH records
Financial/accounting records (Sage 100)	7 years	Sage 100 / physical
Payroll and timekeeping records (HH2)	7 years	HH2 / Sage 100
HR personnel records after separation	7 years	HR file / Microsoft 365
Training and certification records	Employment term + 5 years	Procore / in-house server archive
OSHA 300/301 logs	5 years (regulatory min)	CHENG records
Toolbox Talk attendance logs	Employment term + 5 years	Procore / in-house server archive
SDS/MSDS records	30 years (OSHA 1910.1020)	SDS binder / in-house server archive
SSSP records	10 years	Procore / in-house server archive
Manual revision history	Permanent archive	SharePoint / physical
Marketing cost code reconciliation	7 years	Sage 100

OPS-13.3 DOCUMENT CONTROL STANDARDS

All controlled documents require version identifier and effective date.

Draft, Under Review, and Approved states must be clearly marked.

Approved records are immutable except through formal revision process.

Repository location and owner must be recorded for each controlled artifact.

OPS-13.4 REVISION WORKFLOW

Standard review order: CHENG or CHNAV domain review -> HR review when applicable -> COO approval -> CEO final approval. Emergency update rule: COO may issue an emergency policy patch with immediate CEO notification. Emergency updates require post-implementation review at next control meeting.

OPS-13.5 ACCESS AND LEGAL HOLD

Access is role-based and least-privilege. Elevated access changes require COO approval. Legal hold directives suspend deletion/destruction for in-scope records until released by command direction.

OPS-14 | ORGANIZATION AND RACI NARRATIVE

OPS-14.1 MISSION PURPOSE

Document how command authority, formal reporting, and operational support interact so teams can execute mission objectives without ambiguity.

MFA is mandatory for all company accounts. The Proton encrypted ecosystem is used for sensitive data. Suspected breaches must be reported immediately to the IT Specialist.

GENERAL ORDER: OPS-14.2-GO-01: Cybersecurity Protocols

OPS-14.2 COMMAND MAPPING

Designation	Role Title	Staffing Status
CEO	Over \$50,000	Position-controlled
COO	Chief Operating Officer	Position-controlled
Chief Superintendent	Chief Superintendent	Position-controlled
CHENG	Chief Engineer	Position-controlled
CHNAV	Chief Navigation Officer	Position-controlled
HR	Human Resources	Position-controlled
CFO	Chief Financial Officer	COO holds acting responsibility until filled

OPS-14.3 DEPARTMENTAL OVERSIGHT

The CHENG is the accountable command officer for the Safety Department and the Marketing Department. All staff hired into these departments report through the CHENG.

The CHNAV is the accountable command officer for the Sales Department and the Estimation Department. All estimators and sales staff report through the CHNAV.

All devices are provisioned by IT prior to deployment. Upon separation, access is revoked same-day and devices are remotely wiped if not returned within 48 hours.

GENERAL ORDER: OPS-14.4-GO-01: Device Management

OPS-14.4 PROCESS-FAMILY OWNERSHIP SNAPSHOT

Process Family	Accountable	Responsible	Consulted	Informed
Command doctrine and release governance	COO	CHENG/HR	COO	All command
Safety and compliance controls	CHENG	Chief Superintendent/Supt	COO	COO, HR
Preconstruction estimating controls	CHNAV	Estimators	CHENG	COO, PM
Project execution and closeout	PM	PE	Chief Superintendent	COO, CHENG
Financial controls and Sage 100	COO	PM/PE	CFO (acting)	COO

Marketing and brand governance	CHENG	Marketing staff	CHNAV	COO, CEO
Sales pipeline and BidPilot governance	CHNAV	Sales staff	CHENG	COO, CEO
HR and personnel lifecycle	HR	HR	COO	COO, CHENG
Internal server continuity	COO	IT Specialist	CHENG	COO
Safety training (TBT/SSSP/SDS)	CHENG	Superintendent	HR	COO, CEO, Chief Superintendent
Fleet and Equipment Logistics	COO	Warehouse Mgr	Chief Superintendent	PM/PE

OPS-15 | TOOLBOX TALK & OSHA MONTHLY THEME TRAINING PROGRAM

OPS-15.1 MISSION PURPOSE

Establish a structured, OSHA-aligned Toolbox Talk (TBT) training program that delivers consistent safety education to all field personnel on a weekly cadence, organized around OSHA's monthly safety theme calendar. TBT records feed directly into the MISH compliance program, SSSP documentation, and the mhc-gc.com portal for command-level visibility.

OPS-15.2 COMMAND OWNERSHIP

Program owner: CHENG. Delivery owner: Superintendent (per site). Backup delivery: Foreman. Record owner: CHENG. System of record: Procore (primary) and in-house server archive (secondary). Final escalation: COO -> CEO.

OPS-15.3 OSHA MONTHLY THEME CALENDAR

Month	OSHA Safety Theme	Primary MISH Chapters
January	Slips, Trips, and Falls	MISH 08, 09
February	Struck-By and Caught-In/Between Hazards	MISH 10, 11, 12
March	Personal Protective Equipment (PPE)	MISH 04, 05
April	Electrical Safety and Lock-Out/Tag-Out	MISH 20, 21
May	Scaffold and Ladder Safety	MISH 13, 14
June	Heat Illness Prevention	MISH 30, 31
July	Excavation and Trenching Safety	MISH 22, 23
August	Hazard Communication and SDS/MSDS	MISH 24, 25 / CH 16
September	National Safety Month - Emergency Response	MISH 35, 36, 37
October	Fire Prevention and Wildfire/Smoke Safety	MISH 38, 39
November	Hand and Power Tool Safety	MISH 15, 16
December	Winter Weather and Cold Stress	MISH 32, 33

OPS-15.4 WEEKLY TBT DELIVERY PROTOCOL

OPS-15.4.1 Step 1 - Topic Selection

Superintendent selects weekly TBT topic aligned to the current OSHA monthly theme. CHENG provides the approved TBT topic library in in-house server archive and Procore. Topics rotate through sub-themes within the monthly focus.

OPS-15.4.2 Step 2 - Pre-Talk Preparation

Superintendent reviews the TBT material, site-specific hazards, and any active MISH corrective actions relevant to the topic. SDS binder is staged for any chemical/hazard-communication TBTs.

OPS-15.4.3 Step 3 - Delivery

TBT is delivered at the start of the workday, on-site, before work begins. Duration: 10-15 minutes minimum. All field personnel present must attend. Delivery is in English and Spanish where required.

OPS-15.4.4 Step 4 - Attendance and Sign-In

Superintendent completes TBT attendance log (name, date, topic, site, signatures). Log is uploaded to Procore and in-house server archive within 24 hours of delivery.

OPS-15.4.5 Step 5 - CHENG Review

CHENG reviews monthly TBT completion rate. Gaps are flagged in the Monday 9:00 AM meeting. Sites with two or more consecutive missed TBTs trigger a command review.

OPS-15.5 ANNUAL TRAINING PLAN STRUCTURE

CHENG publishes the annual TBT calendar in January each year, aligned to the OSHA monthly theme schedule. The calendar is posted in in-house server archive (Safety > Training > Annual TBT Calendar) and linked in the mhc-gc.com portal. Site-specific hazard topics may be added to any week without displacing the monthly theme requirement.

OPS-15.6 TRAINING RECORDS AND RETENTION

All TBT attendance logs are retained for employment term plus 5 years per CH 13 retention schedule. Records are stored in Procore (primary) and in-house server archive (secondary). CHENG maintains a master training matrix showing each employee's TBT completion history. The training matrix is reviewed quarterly and included in the quarterly safety audit report.

OPS-15.7 CONTROLS AND THRESHOLDS

Weekly TBT delivery is mandatory on all active MHC job sites.

No field work may begin on a given day without the TBT being completed or scheduled for that day.

Sites with two or more consecutive missed TBTs trigger a command review with CHENG and Chief Superintendent.

TBT attendance rate is a KPI reported weekly in the Monday operations meeting.

OPS-15.8 KPI AND REVIEW CADENCE

KPI	Target	Reported
Weekly TBT delivery rate	100% of active sites	Weekly Monday meeting
TBT attendance rate	> 95% of field personnel	Weekly Monday meeting
Monthly theme coverage rate	100% per month	Monthly controls packet
Training record upload compliance	100% within 24 hours	Weekly Monday meeting
Annual training plan published	By January 15 each year	Quarterly audit

OPS-15.9 ESCALATION PATH

Standard: Superintendent -> CHENG -> COO -> CEO. CHENG may escalate directly to COO for sites with repeated TBT non-compliance or when a safety incident is linked to a training gap.

OPS-16 | MSDS/SDS MANAGEMENT SOP

OPS-16.1 MISSION PURPOSE

Establish a command-standard system for managing Safety Data Sheets (SDS) and Material Safety Data Sheets (MSDS) across all MHC job sites and the main office. This system ensures OSHA Hazard Communication Standard (HazCom) compliance (29 CFR 1910.1200 / WAC 296-901), protects field personnel from chemical hazards, and maintains the 30-year retention requirement for chemical exposure records.

OPS-16.2 COMMAND OWNERSHIP

Program owner: CHENG. Site-level custodian: Superintendent. Office custodian: HR/Admin. System of record: in-house server archive (SDS Master Index) + Procore (project-specific SDS) + physical binder (on-site). Final escalation: COO -> CEO.

OPS-16.3 SDS BINDER REQUIREMENTS (PER SITE)

One physical SDS binder per active job site, maintained at the site office/trailer.

Binder contains SDS for every chemical product currently in use on that site.

Binder is organized alphabetically by product name with a master index at the front.

Binder is accessible to all field personnel at all times during work hours.

Binder is reviewed and updated at the start of each new project phase when new chemicals are introduced.

OPS-16.4 SDS MASTER INDEX (IN-HOUSE SERVER)

CHENG maintains a digital SDS Master Index in in-house server archive (Safety > SDS/MSDS > Master Index). The index includes: product name, manufacturer, SDS version date, hazard classification, site(s) where used, and date added to index. The Master Index is the authoritative source for all SDS records and is reviewed quarterly.

OPS-16.5 SOP STEPS

OPS-16.5.1 Step 1 - New Chemical Introduction

Before any new chemical product is brought to a job site, the Superintendent requests the current SDS from the supplier or manufacturer. CHENG reviews the SDS for hazard classification and PPE requirements. SDS is added to the site binder and the in-house server archive Master Index.

OPS-16.5.2 Step 2 - Pre-Task Hazard Review

For any task involving hazardous chemicals, the Superintendent reviews the relevant SDS with the crew during the pre-task JHA. PPE requirements from the SDS are confirmed before work begins.

OPS-16.5.3 Step 3 - TBT Integration (August)

The August OSHA theme (Hazard Communication and SDS/MSDS) includes a dedicated TBT on how to read an SDS, PPE selection, and emergency response procedures. CHENG provides the TBT materials.

OPS-16.5.4 Step 4 - SDS Update and Version Control

When a supplier issues a new SDS version, the Superintendent replaces the old version in the site binder and notifies CHENG. CHENG updates the in-house server archive Master Index with the new version date. Superseded SDS versions are retained in the in-house server archive archive per the 30-year retention rule.

OPS-16.5.5 Step 5 - Project Closeout SDS Reconciliation

At project closeout, Superintendent confirms all chemicals have been removed from the site or properly disposed of. Final SDS set for the project is archived in Procore under the project closeout package.

OPS-16.5.6 Step 6 - Quarterly Audit

CHENG audits all active site binders and the in-house server archive Master Index quarterly. Gaps are documented and assigned to responsible owners with due dates.

OPS-16.6 EMERGENCY RESPONSE INTEGRATION

In the event of a chemical spill, exposure, or emergency, the Superintendent immediately references the SDS for emergency response procedures, contacts 911 if required, and notifies CHENG. CHENG initiates the MISH incident reporting protocol and notifies COO/CEO. The SDS for the involved chemical is attached to the incident report in Procore.

OPS-16.7 CONTROLS AND THRESHOLDS

No chemical product may be used on-site without a current SDS in the site binder and the in-house server archive Master Index.

SDS records are retained for 30 years per OSHA 29 CFR 1910.1020.

Site binder completeness is audited quarterly by CHENG.

Missing SDS at audit triggers a corrective action order within 48 hours.

OPS-16.8 KPI AND REVIEW CADENCE

KPI	Target	Reported
SDS binder completeness rate	100% per active site	Quarterly audit
in-house server archive Master Index currency	Updated within 48 hours of new product	Quarterly audit
SDS-related TBT delivery (August)	100% of sites	Monthly controls packet
Quarterly audit completion	100%	Quarterly audit report

OPS-17 | SITE SPECIFIC SAFETY PLAN (SSSP) PIPELINE SOP

OPS-17.1 MISSION PURPOSE

Define the end-to-end pipeline for creating, approving, distributing, and maintaining Site Specific Safety Plans (SSSPs) for every MHC project. The SSSP is the primary project-level safety governance document, integrating the MISH program, JHA requirements, TBT schedule, SDS binder, emergency response plan, and site exit strategy into one approved package. No field mobilization may occur without an approved SSSP.

OPS-17.2 COMMAND OWNERSHIP

SSSP program owner: CHENG. Project-level SSSP custodian: Superintendent. SSSP approval authority: CHENG (primary), COO (secondary). System of record: Procore (primary), in-house server archive (secondary), physical binder on-site. Final escalation: COO -> CEO.

OPS-17.3 SSSP TRIGGER EVENTS

Trigger	Action	Timeline
Contract awarded	CHENG initiates SSSP from project plans	Within 3 business days of award
Procore project activated (PM/PE)	CHENG links SSSP draft to Procore project	Before first site visit
SSSP approved (CHENG)	SSSP distributed to Superintendent and posted	Before field mobilization
New phase or major scope change	SSSP updated and re-approved	Before new phase begins
Incident or near-miss	SSSP reviewed for adequacy	Within 24 hours of incident
Project closeout	Final SSSP archived in Procore closeout package	At closeout

OPS-17.4 SSSP REQUIRED COMPONENTS

Project identification (name, address, Client Partner, contract number, MHC PM, Superintendent, CHENG)

Site-specific hazard assessment (based on project plans and site conditions)

Emergency response plan (emergency contacts, nearest hospital, evacuation routes)

Site exit/evacuation route map (sourced from project plans)

JHA requirements by trade/task

PPE requirements matrix

TBT schedule for the project duration (aligned to OSHA monthly theme calendar)

SDS binder confirmation and chemical inventory

Trade Partner safety requirements and orientation checklist

MISH chapter references applicable to the project scope

Stop-Work Authority (SWA) statement and escalation contacts

Signature block (CHENG, Superintendent, PM)

OPS-17.5 SOP STEPS

OPS-17.5.1 Step 1 - Plan Extraction and Hazard Assessment

CHENG receives project plans (PDF format, provided by PM/PE). CHENG extracts project data: scope, site address, hazard conditions, access points, and emergency egress routes. LLM-assisted extraction may be used for initial draft; CHENG reviews and validates all extracted data before SSSP is drafted.

OPS-17.5.2 Step 2 - SSSP Draft Creation

CHENG drafts the SSSP using the Prosser Memorial Hospital SSSP as the master template (per MISH skill). Project-specific data is populated. Site exit/evacuation route map is embedded from project plans. TBT schedule is generated from the OSHA monthly theme calendar (CH 15 / Appendix G).

OPS-17.5.3 Step 3 - Review and Approval

PM reviews SSSP for scope accuracy. Superintendent reviews for field practicality. CHENG approves and signs. SSSP is version-controlled and uploaded to Procore and in-house server archive.

OPS-17.5.4 Step 4 - Distribution and Orientation

Approved SSSP is distributed to: Superintendent (physical binder + digital), PM/PE (Procore), CHENG (in-house server archive master), all Trade Partners (orientation packet). All field personnel receive SSSP orientation before first day on site. Orientation sign-in is logged in Procore.

OPS-17.5.5 Step 5 - Ongoing Maintenance

Superintendent reviews SSSP at the start of each new project phase. CHENG updates SSSP when scope, hazards, or personnel change materially. Updated SSSP is re-approved and redistributed.

OPS-17.5.6 Step 6 - Closeout Archive

Final SSSP (with all revisions) is included in the Procore closeout package. Physical binder is retained per CH 13 retention schedule (10 years).

OPS-17.6 ROLES THAT REMAIN CONSTANT ACROSS ALL SSSPs

Role	Position	Changes Per Project?
Safety Officer	CHENG	No - always CHENG
Owner	COO (Jeremy Thamert)	No - always COO
Senior Superintendent	Chief Superintendent	No - always Chief Superintendent
Project Manager	Assigned PM (Alpha/Bravo/Charlie wing)	Yes - per project
Superintendent	Assigned Superintendent	Yes - per project
Project Engineer	Assigned PE	Yes - per project

OPS-17.7 SSSP ACCESS VIA SERVER AND PORTAL

All approved SSSPs are stored in in-house server archive (Safety > SSSPs > [Project Name]) and linked from the mhc-gc.com portal project dashboard. Field personnel access the current SSSP via the portal or the site physical binder. CHENG maintains the master SSSP archive in in-house server archive. See CH 18 for full portal and in-house server archive architecture.

OPS-17.8 CONTROLS AND THRESHOLDS

No field mobilization without an approved SSSP on file in Procore and in-house server archive.

SSSP must be completed within 3 business days of contract award.

All field personnel must complete SSSP orientation before first day on site.

SSSP is reviewed and updated at each major project phase change.

OPS-17.9 KPI AND REVIEW CADENCE

KPI	Target	Reported
SSSP completion before mobilization	100%	Weekly Monday meeting
SSSP orientation completion rate	100% of field personnel	Weekly Monday meeting
SSSP update compliance (phase changes)	100% before new phase	Quarterly audit
SSSP archive completeness at closeout	100%	Quarterly audit

OPS-18 | DIGITAL INFRASTRUCTURE, SERVER & PORTAL ACCESS ARCHITECTURE

OPS-18.1 MISSION PURPOSE

Define the digital infrastructure that connects MHC's operational systems, safety program, training records, and client-facing portal into one accessible, command-governed ecosystem. This chapter establishes in-house server archive as the internal knowledge and safety record hub, the mhc-gc.com portal as the field and client access point, and the integration map between all operational systems.

OPS-18.2 COMMAND OWNERSHIP

Digital infrastructure owner: CHENG. Portal and website: CHENG (GitHub/Cloudflare/NameCheap). in-house server archive architecture: CHENG. System integrations: CHENG + IT Specialist. Access governance: COO. Final escalation: CEO.

A formal Operations Brief meeting must occur between Preconstruction and Operations within 3 days of contract award. No assumptions are carried forward.

GENERAL ORDER: OPS-18.3-GO-01: Project Handoff

OPS-18.3 TECHNOLOGY STACK AND INTEGRATION MAP

System	Primary Function	Integrates With	Owner
Procore	Project management, RFI, submittals, closeout, SSSP, safety records	Sage 100, in-house server archive	PM/PE (project), COO (admin)
Sage 100	GL, AP, AR, Job Cost, Payroll, Purchasing, Inventory	Procore, HH2	COO (acting CFO)
HH2	Employee timekeeping and payroll data	Sage 100	COO / Superintendent
applicable controlled portal	Lead tracking, pipeline management, marketing attribution	Procore (award trigger)	CHNAV / CHENG
Microsoft 365	Outlook, SharePoint, Teams, OneDrive - communications and document mgmt	in-house server archive, Procore	COO / IT Specialist
in-house server archive	Safety records hub, TBT logs, SDS Master Index, SSSP archive, training matrix	Procore, M365, Portal	CHENG
mhc-gc.com Portal	Field and client access to SSSPs, TBT schedule, safety docs, project status	in-house server archive, Procore	CHENG
GitHub	Website source code, version control, deployment pipeline	Cloudflare, NameCheap	CHENG
Cloudflare	DNS, CDN, security, domain routing for mhc-gc.com	GitHub, NameCheap	CHENG
Matterport	3D spatial capture for project documentation and marketing	Procore (closeout), Sage 100 (cost code)	CHENG

OPS-18.4 IN-HOUSE SERVER ARCHITECTURE

The MHC in-house server archive workspace is organized into the following top-level notebooks:

Notebook	Sections	Primary Owner						
Safety	TBT Logs	SDS/MSDS Master Index	SSSPs	Incident Reports	Corrective Actions	Audit Reports	Training Matrix	CHENG
Operations	Weekly Meeting Minutes	KPI Dashboards	Project Controls	Change Order Log	Closeout Packages	COO		
Preconstruction	Bid/No-Bid Log	Estimate Files	Proposal Archive	Trade Partner Roster	Pipeline Reports	CHNAV		
Marketing	Content Calendar	Campaign Records	Marketing Flight attribution Reports	Brand Assets	Photo/Video Archive	CHENG		
HR	Policy Acknowledgments	Onboarding Checklists	Performance Reviews	CAO Records	Training Certifications	HR		
Projects	One section per active project: SSSP	TBT Schedule	SDS Binder	RFI Log	Closeout Checklist	PM/PE		

All subcontractors must complete the prequalification process (W-9, COI, License, EMR) before performing work on any MH site.

GENERAL ORDER: OPS-18.5-GO-01: Subcontractor Vetting

OPS-18.5 MHC-GC.COM PORTAL / DASHBOARD ARCHITECTURE

The mhc-gc.com portal serves as the external-facing access point for field personnel, Trade Partners, and Client Partners. Access is role-gated. The portal provides:

Portal Section	Content	Access Level
Safety Hub	Current SSSP by project, TBT schedule, SDS links, OSHA theme calendar, emergency contacts	Field personnel, Trade Partners, CHENG
Project Dashboard	Active project status, Procore links, closeout checklist status, Matterport scan links	PM, PE, Superintendent, Client Partners (limited)
Training Center	TBT attendance portal, training matrix, certification records, MISH chapter library	All MHC personnel
Operations Hub	Weekly meeting agenda, KPI dashboard (command-level), manual library (current versions)	Command level only (COO, CEO, CHENG, CHNAV, Chief Superintendent)
Marketing Hub	Content calendar, approved brand assets, campaign performance reports	CHENG, CHNAV

A formal debrief must be conducted to evaluate subcontractor performance, internal team execution, and financial variance against the baseline budget.

GENERAL ORDER: OPS-18.6-GO-01: Post-Project Review

OPS-18.6 DATA FLOW: SAFETY PROGRAM LIFECYCLE

The following sequence shows how safety data flows through the digital infrastructure from project award to closeout:

OPS-18.6.1 Award

CHNAV notifies CHENG and PM/PE. Procore project created. CHENG initiates SSSP in in-house server archive and Procore.

OPS-18.6.2 Mobilization

SSSP approved and published to portal. SDS binder staged on-site. TBT schedule posted in in-house server archive and portal. All personnel complete SSSP orientation (logged in Procore).

OPS-18.6.3 Active Construction

Weekly TBT delivered on-site. Attendance logged in Procore and in-house server archive within 24 hours. SDS binder maintained on-site. Incidents/near-misses reported in Procore and escalated per MISH protocol. CHENG reviews weekly in Monday meeting.

OPS-18.6.4 Quarterly Audit

CHENG audits TBT logs, SDS binder, SSSP currency, and training matrix. Findings documented in in-house server archive and Procore. Corrective actions assigned and tracked.

OPS-18.6.5 Closeout

Final SSSP, TBT logs, SDS set, and training records archived in Procore closeout package and in-house server archive. CHENG confirms post-project marketing assets captured. Portal updated to reflect project completion.

OPS-18.7 ACCESS GOVERNANCE

Portal and in-house server archive access is role-based. CHENG provisions and deprovisions access. COO approves elevated access. All access changes are logged. Separation-related deprovisioning is same-day priority. See CH 09 for Outlook/M365 access governance and CH 08 for server-level controls.

OPS-18.8 CONTROLS AND THRESHOLDS

All safety records (TBT logs, SDS, SSSPs, incident reports) must be in Procore and in-house server archive within 24 hours of creation.

Portal content must reflect current approved versions only. Obsolete documents are archived, not deleted.

System integration map is reviewed annually and updated when new tools are added or removed.

No new system may be added to the MHC technology stack without COO approval and CHENG integration review.

OPS-18.9 KPI AND REVIEW CADENCE

KPI	Target	Reported
Safety record upload compliance (24-hour rule)	100%	Weekly Monday meeting
Portal content currency	100% current	Quarterly audit
System integration map review	Annual	Quarterly audit (Year-end)
Access provisioning/deprovisioning compliance	Same-day for separations	Quarterly audit

OPS-18.10 APPENDIX A - RACI MATRIX

See CH 14 Section 3 for the process-family ownership snapshot. A detailed RACI matrix by process step is maintained in in-house server archive (Operations > RACI Matrix) and updated with each manual revision.

OPS-18.11 APPENDIX B - CONTROLS, RETENTION, AND CONTINUITY BASELINE

See CH 13 for the full retention schedule. The continuity baseline requires: weekly backup verification, quarterly restore test, 4-hour MTTR for critical incidents, and annual disaster recovery plan review.

OPS-18.12 APPENDIX C - WEEKLY OPERATIONS MEETING AGENDA TEMPLATE

Agenda Item	Owner	Time Allotted
1. Safety status - open incidents, near-misses, overdue CAs	CHENG	5 min
2. TBT delivery compliance - all active sites	CHENG	3 min
3. Project status - schedule, RFI aging, punchlist	PM/PE	10 min
4. Change order status - pending by threshold lane	PM/CHNAV	5 min
5. Financial controls - Sage 100 exceptions, posting gaps	COO	5 min
6. Timekeeping exceptions - HH2 correction requests	COO	3 min
7. Pipeline and sales - bid/no-bid decisions, CRM updates	CHNAV	5 min
8. Marketing - content cadence, lead attribution	CHENG	3 min
9. IT/systems - access exceptions, backup status	IT Specialist	3 min
10. Open action items from prior week	COO	5 min
11. New escalations and decisions	All	5 min

OPS-18.13 APPENDIX D - APPROVAL AUTHORITY MATRIX

Decision Type	PM	COO	COO	CHENG	CHNAV
Change order / proposal < \$25k	Approve	Inform	Inform	Consult	Consult
Change order / proposal \$25k-\$49k	Recommend	Approve	Inform	Consult	Consult
Change order / proposal >= \$50k	Recommend	Recommend	Approve	Consult	Consult
SSSP approval	Review	Backup	Inform	Approve	Inform
Stop-work authority	Inform	Inform	Inform	Execute	Inform

Marketing spend < \$500	Inform	Inform	Inform	Approve	Inform
Marketing spend \$500-\$2,499	Inform	Consult	Inform	Approve	Inform
Marketing spend \$2,500-\$9,999	Inform	Approve	Inform	Recommend	Inform
Marketing spend >= \$10,000	Inform	Recommend	Approve	Recommend	Inform
Bid/no-bid (score < 2.0)	Inform	Review	Override	Consult	Recommend
New system / tool adoption	Inform	Approve	Inform	Review	Inform
Manual / policy release	Inform	Approve	Final	Review	Inform
CAO issuance	Inform	Inform	Escalate	Issue	Inform
Legal hold directive	Inform	Approve	Final	Consult	Inform

OPS-18.14 APPENDIX E - KPI DICTIONARY

See CH 12 Section 3 for the full KPI families table. Each KPI is owned by a named role, has a defined data source, and is reported on the cadence specified in CH 12.

OPS-18.15 APPENDIX F - RETENTION SCHEDULE AND DISPOSAL LOG TEMPLATES

See CH 13 Section 2 for the full retention schedule. Disposal logs must include: record type, date range, disposal date, approver, and disposal method. Disposal log template is maintained in in-house server archive (Operations > Records > Disposal Log).

OPS-18.16 APPENDIX G - OSHA MONTHLY SAFETY THEME CALENDAR

See CH 15 Section 3 for the full OSHA monthly theme calendar. The annual TBT calendar is published by CHENG in January and posted in in-house server archive (Safety > Training > Annual TBT Calendar) and the mhc-gc.com portal.

OPS-18.17 APPENDIX H - SDS MASTER INDEX TEMPLATE

Product Name	Manufacturer	SDS Version Date	Hazard Class	Site(s) Used	Date Added
Concrete Sealer	BASF	01/15/2025	GHS Class 3 Flammable	All sites	02/01/2025
Spray Paint (marking)	Rust-Oleum	03/10/2024	GHS Class 3 Flammable	All sites	02/01/2025
Hydraulic Fluid	Chevron	06/01/2024	GHS Class 9 Misc.	Equipment yard	02/01/2025
Epoxy Adhesive	Sika	11/20/2024	GHS Class 8 Corrosive	Commercial sites	03/15/2025
Diesel Fuel	Various	01/01/2025	GHS Class 3 Flammable	Fleet/equipment	02/01/2025

Master Index is maintained in in-house server archive (Safety > SDS/MSDS > Master Index). Updated within 48 hours of any new product introduction or SDS version change. Additional products are appended as they are introduced to any operational theater.

OPS-18.18 APPENDIX I - SSSP PROJECT CHECKLIST

Item	Responsible	Complete?
Contract awarded - CHENG notified	CHNAV	Date Completed
Project plans received by CHENG	PM/PE	Date Completed
Hazard assessment completed	CHENG	Date Completed
Emergency response plan drafted	CHENG	Date Completed
Site exit/evacuation route map embedded	CHENG	Date Completed
JHA requirements identified by trade/task	CHENG/Supt	Date Completed
PPE requirements matrix completed	CHENG	Date Completed
TBT schedule generated (aligned to OSHA calendar)	CHENG	Date Completed
SDS binder confirmation and chemical inventory	Supt	Date Completed
Trade Partner safety requirements documented	CHNAV/Supt	Date Completed
MISH chapter references identified	CHENG	Date Completed
SWA statement and escalation contacts included	CHENG	Date Completed
SSSP reviewed by PM	PM	Date Completed
SSSP reviewed by Superintendent	Supt	Date Completed
SSSP reviewed and approved by CHENG	CHENG	Date Completed
SSSP uploaded to Procore	CHENG/PE	Date Completed
SSSP uploaded to in-house server archive	CHENG	Date Completed
SSSP posted to mhc-gc.com portal	CHENG	Date Completed
All field personnel completed SSSP orientation	Supt	Date Completed
Orientation sign-in logged in Procore	Supt	Date Completed

OPS-18.19 APPENDIX J - IN-HOUSE SERVER ARCHITECTURE MAP

See CH 18 Section 4 for the full in-house server archive notebook architecture. The architecture map is maintained in in-house server archive (Operations > Digital Infrastructure > in-house server archive Architecture Map) and reviewed annually by CHENG.

Top-level notebooks: Safety | Operations | Preconstruction | Marketing | HR | Projects (one section per active project).

Access provisioning: CHENG provisions all in-house server archive access. COO approves elevated access. Separation-related deprovisioning is same-day priority. Access log maintained in Microsoft 365 admin.

Notebook	Sections	Primary Owner
Safety	MISH, TBT Logs, SDS/MSDS, Incident Reports, SSSP Archive	CHENG
Operations	RACI Matrix, Records, Digital Infrastructure, Meeting Minutes	COO
Preconstruction	Bid Pipeline, Trade Partner Quals, Estimate Archive	CHNAV
Marketing	Campaign Calendar, Content Library, Marketing Flight attribution	CHENG
HR	Onboarding, Policy Acknowledgments, Training Records	HR
Projects	One section per active project - linked to Procore project ID	PM/PE

OPS-19 | FLEET, EQUIPMENT, AND WAREHOUSE OPERATIONS SOP

OPS-19.1 MISSION PURPOSE

Establish centralized control, maintenance, and deployment standards for the MHC fleet (vehicles, trailers, heavy equipment) and the tool warehouse. This ensures operational readiness, asset protection, and safety compliance across all active operational theaters.

OPS-19.2 COMMAND OWNERSHIP

Asset accountability: COO. Field deployment authority: Chief Superintendent. Execution owners: Equipment Operator (CDL) and Warehouse Manager/Mechanic. Safety oversight: CHENG. Final escalation: CEO.

OPS-19.3 ROLES AND RESPONSIBILITIES

Role	Primary Responsibilities
Warehouse Manager / Mechanic	Maintains tool inventory, executes preventive maintenance on fleet/equipment, stages requested assets for site deployment, flags damaged/missing items to COO. Holds limited delegation authority to approve early morning pre-shift mobilization tasks for the logistics band.
Equipment Operator (CDL)	Executes heavy equipment transport, hauls trailers, ensures load securement and DOT compliance, coordinates delivery timing with Superintendents.
Chief Superintendent	Prioritizes equipment deployment across active sites based on project schedule and ground truth needs. Provides final overtime validation for logistics band early morning deployments.
Superintendent	Requests equipment via Procore/Operations Brief, signs for received assets, ensures secure on-site storage, conducts daily pre-use JHA checks.

OPS-19.4 SOP STEPS

OPS-19.4.1 Step 1 - Asset Request

Superintendent or PM/PE logs equipment/tool request in Procore (or via Monday meeting) specifying need date and duration. Chief Superintendent validates priority.

OPS-19.4.2 Step 2 - Staging and Inspection

Warehouse Manager stages the requested assets. Mechanic performs pre-deployment safety and operational check. Defective equipment is red-tagged and pulled from service per MISH standards.

OPS-19.4.3 Step 3 - Transport and Delivery

Equipment Operator (CDL) secures the load, completes DOT pre-trip inspection, and transports to the operational theater. Operator executes handoff with the site Superintendent.

OPS-19.4.4 Step 4 - On-Site Control

Superintendent is responsible for daily pre-use checks (JHA), secure overnight storage, and returning assets when the task is complete. No unauthorized use of MHC equipment is permitted.

OPS-19.4.5 Step 5 - Return and Maintenance

Equipment Operator retrieves assets. Warehouse Manager receives them, logs return condition, and Mechanic executes post-use service before returning to active inventory.

OPS-19.5 SAFETY AND COMPLIANCE INTEGRATION

The Equipment Operator must maintain an active CDL and comply with all DOT regulations. Heavy equipment operation on-site requires documented operator certification verified by CHENG. Any equipment failure or vehicle accident must be immediately reported to CHENG and COO, triggering the MISH incident protocol. DOT compliance remains intact during high-tempo early morning deployments through the Warehouse Manager delegation protocol in Section 3.

OPS-19.6 CONTROLS AND THRESHOLDS

No heavy equipment may be transported without the CDL Equipment Operator.

No defective or red-tagged equipment may be deployed to a site.

Tool loss or damage exceeding \$500 must be reported to the COO within 24 hours.

Preventive maintenance schedules must be tracked in Sage 100 and Procore.

Logistics overtime for early morning pre-shift mobilization requires final validation from the Chief Superintendent.

OPS-19.7 KPI AND REVIEW CADENCE

KPI	Target	Reported
Equipment deployment on-time rate	>= 95%	Weekly Monday meeting
Preventive maintenance compliance	100% on schedule	Monthly controls packet
Tool/asset loss rate	< 2% of inventory	Quarterly audit
Fleet DOT compliance / incidents	Zero violations	Quarterly audit
Logistics overtime validation rate	100% through Chief Superintendent	Monthly controls packet

OPS-19.8 ESCALATION PATH

Standard path: Warehouse Manager / Equipment Operator -> Chief Superintendent -> COO -> CEO.

Exception path: CHENG may escalate directly to COO if fleet safety, DOT compliance, or equipment integrity poses a mission-critical risk.

OPS-02.7 MASTER DOCUMENT INDEX

The following table represents the complete MH Construction, INC document ecosystem. All documents utilize unique prefixes to prevent cross-reference conflicts.

Prefix	Document Name	Primary Owner
EHB	Employee Handbook	HR Director / COO
OPS	Operations Manual	COO
MG	Marketing Strategy Guide	Marketing Commander
SE	Sales & Estimating Guide	CHNAV
MISH	MISH Manual	Safety Officer
IT	IT & Digital Infrastructure Guide	CHENG
EQ	Equipment & Fleet Management Manual	Chief Superintendent
NE	New Employee Orientation Guide	HR Director
ER	Emergency Response Plan	Safety Officer

PEP	Project Execution Playbook	Chief Superintendent
BID	Estimating & Bid Package Guide	Senior Estimator
SUB	Subcontractor Management Manual	PM Wing Lead
FIN	Financial Controls Guide	CFO
TBT	Toolbox Talk Program	Safety Officer
SDS	MSDS/SDS Management Program	Safety Officer
EOM	Equipment Operators Manual	Chief Superintendent
WMG	Warehouse Management Guide	Warehouse Manager