MISH 05

PRE-JOB SAFETY PLANNING

AGC CSEA Alignment

Safe Work Methods (Planning and Validation of)

OSHA Core Element

Hazard Identification and Assessment

Section Summary

Describes the pre-job safety planning process including Job Hazard Analysis (JHA), Activity Hazard Analysis (AHA), and 3-week look-ahead planning.

Core Values: Integrity | Honesty | Professionalism | Thoroughness

"Building projects for the client, NOT the dollar."

PRE-JOB SAFETY PLANNING

Document: MISH 05	**Revision:** 2	**Effective:** 04/07/2026	**Approved:** Jeremy Thamert

AGC CSEA Alignment	OSHA Core Element
Safe Work Methods (Planning and Validation of)	Hazard Identification and Assessment

1.0 PURPOSE

To establish the system for identifying and informing all personnel associated with construction activities of the hazards and controls measures to be taken to ensure an injury free work place. .

2.0 RESPONSIBILITY

The procedure provides the requirements and methods to ensure and document that known and potential hazards are identified and controlled. Employees shall be informed of the identified hazards or potential hazards and prescribed safety measures prior to the performance of their duties.

3.0 SAFETY PLANNING PROCESS

Safety Planning begins with the 4 week look-ahead schedule to define the scope of work and establish safety and health requirements. The planning is conducted on three levels: Strategic (Project Management), Operational (Key supervisors/subcontractors), and Action (Crew).

3.1 Project management will initiate the safety planning process based on the scheduled phases of construction. Key activities, and training are identified and operational requirements to perform work safely are identified and referred to the appropriate subcontractor or key supervisor for planning and action.

3.2 The Key supervisor or subcontractor utilizes the JHA (Attachment 5-A) process to identify all hazards, safety requirements and controls related will all tasks performed in a given phase of construction. JHA are submitted and reviewed prior to beginning of work.

3.3 Crew foreman completes a Pre Task Plan (Attachment 5-B) daily for the specific tasks they will undertake that day, or when the scope of work changes, to ensure hazards are identified and safety measure are implemented. The Pre Task Plan will be reviewed by the employees conducting the work prior to starting the work.

4 DEFINITIONS

Not Applicable

4.0 GENERAL REQUIREMENTS

The JHA shall provide operating structure and guidance. The JHA will be reviewed and approved by safety personnel prior to start of work. All employees involved in the work shall review the JHA and sign the Pre-Job Safety Planning sign off sheet (Attachment 5-C) prior to starting the work activity. Hazards shall be identified and avoided until pre-job planning documents are completed.

The Pre-Task Plan (PTP) shall address specific activities for the day. The foreman shall identify the scope of work, hazards, and associated control measures. All personnel shall sign off on the daily PTP sign off sheet prior to starting of work.

5.0 PROCEDURE

5.1 Phased Hazard Analysis.

5.1.1 Project management shall identify key phases of the construction project and assign key supervisors or subcontractors to perform these duties. Training requirements shall be identified at during the Phase Hazard Analysis. Project management shall ensure all operational requirements are established prior to commencement of work. Key aspects of safety processes shall be a line item identified on the construction schedule.

5.2 Job Hazard Analysis

5.2.1 The Key Supervisor (s) and or Subcontractor shall complete a JHA for their work efforts.

5.2.2 At a minimum the front page of the JHA shall be filled out for each phase of the job.

5.2.3 Upon completion of the first page of the JHA, activities that require further evaluation are addressed on the continuation page. Further evaluation is required when activities of any of the following pertain:

- Hazards associated with the work to be performed are not sufficiently addressed in the MISH procedures
- Employees may be exposed to hazardous materials
- Other significant or unusual hazards are anticipated

5.3.4 JHA are developed in sufficient detail to preclude confusion and misunderstanding.

5.3.5 Consideration is given to movement, work area, specific hazards, safety rules, hazardous material, and recognition of abnormal or unexpected problems.

5.3.6 Each completed JHA is submitted to the Owner (if require) and MH Construction Safety for review and approval.

5.3.7 Comments shall be discussed and incorporated as needed prior to approval of JHA.

5.3.8 If the work scope, site conditions, or hazard change, the original JHA shall be reviewed, revised, and re-approved. All affected employees involved in the work being performed shall review the updated JHA .

5.3 Pre-Task Plan

5.3.1 Each Crew leader (foreman) shall develop a Pre-Task Plan daily prior to the start of work. The plan shall include the scope of the work for that day, hazardous associated with that work, and control measures.

5.3.2 The foreman shall conduct a Pre-Task Plan meeting to address the Pre-Task Plan with his crew.

5.3.3 All employees will sign in on the Pre-Task Plan attendance sheet.

5.3.4 If the scope of work changes throughout the day or a new hazard is identified, the crew leader shall fill out another Pre-Task Plan and discuss with the affected employees.

6.0 RECORDS

DOCUMENTS

RECORD SUBMITTAL

RETENTION

JHA

PROJECT MANAGEMENT

JOB SITE

PRE-JOB SIGN OFF

JOB SITE

7.0 REFERENCES

29 CFR 1910 Occupational Safety and Health Standards (OSHA)

29 CFR 1926 Safety and Health Regulations for Construction (OSHA)

WAC 296-155 Safety Standards for Construction Work (WISHA)

8.0 ATTACHMENTS

Job Hazard Analysis 5-A Pre-Task Plan 5-B Pre-Job Sign Off 5-C

JOB HAZARD ANALYSIS

Page 1 of Project Project No Location

Prepared By Date Contract No. Scope/Description: Emergency Contact Person(s): Emergency Radio/Phone No.: Specific Work Location(s):

KNOWN OR POTENTIAL HAZARDS

Yes No MH Construction Procedures

Yes No MH Construction Procedures

1. Radiation Area Work _ *

-

10. Respiratory Hazards _

MISH 32

2. Hazardous Waste Operation _ *

-

11. Electrical Hazards

MISH 29

3. Confined Space _ *

MISH 16

12. Lock and Tag _

MISH 15

4. Welding/Burning *

MISH 14

13. Scaffolding

MISH 22

5. Roof Work *

See Fall plan

14. Aerial Lifts

MISH 20

6. Fall Hazards (>=6/10') *

MISH 11

15. Asbestos Removal _

7. Excavation/Trenching *

MISH 26

16. Electrical NEC Compliance

8. Asbestos Inspection Report *

_ = Formal training required

• = Items that require a permit/form/report

9. Hazardous Materials _

Haz Com 15.0

Other Hazards Yes No Control Measures

1. Temperature Extremes

2. Noise

3. Poor Lighting

4. Animals/Insects

5. Process Chemicals/Steam

6. Dust

7. Flammable/Combustible Materials

8. Ladders

9. Wet/Slippery Floors

10. Uneven Terrain

11. Open Excavations/Trenches

12. Adjacent Water Hazard

13. Vehicle Traffic

14. Heavy Equipment

15. Rigging Operation

16. Manual Lifting
17. Power Tools
18. Pinch Points
19. Falling Objects
20. Sharp Objects
21. Overhead Obstructions
22. Site Control (Signs/Barricades)
23. Remote Work Area
24. Other:

MINIMUM DRESS REQUIREMENTS: Hard Hat, Safety Glasses, Proper Footwear, Full Length Pants, Shirt with Sleeves Approvals: S&H:_____ Supervisor:_____

WORK ACTIVITY

HAZARDS

CONTROLS

MH CONSTRUCTION PRE-TASK PLAN

DATE:_____

Supervisor Name:_____ Location:_____

Scope of work:

Hazards: FALLS OVER 6 FT (OR) FALLS OVER 10 FT (WA) EXCAVATIONS

CONFINE SPACE HOISTING AND RIGGING

WELDING/CUTTING HAZARDIOUS MATERIAL (MSDS AVAILABLE)

LADDERS

OTHER: _____

Controls: For each box checked, describe controls below (i.e. fall plan, confine space permit etc)

Describe: _____

PPE REQUIRED: Hardhats Safety glasses Fall harness with lanyard Face shield High visible vest Other: _____

NAME

Were you Injured Yesterday

NAME

Were you Injured Yesterday

Yes_____ NO_____
Yes_____ NO_____
Yes_____ NO_____
Yes_____ NO_____
Yes_____ NO_____
Yes_____ NO_____
Yes_____ NO_____
Yes_____ NO_____
Yes_____ NO_____
Yes_____ NO_____
Yes_____ NO_____
Yes_____ NO_____
Yes_____ NO_____
Yes_____ NO_____
Yes_____ NO_____
Yes_____ NO_____
Yes_____ NO_____
Yes_____ NO_____
Yes_____ NO_____
Yes_____ NO_____
Yes_____ NO_____
Yes_____ NO_____
Yes_____ NO_____
Yes_____ NO_____

JOB HAZARD ANALYSIS SIGN OFF

NAME

SIGNATURE

DATE

SS#

JHA NUMBER

End of Document