



CONTROLLED ENTERPRISE DOCUMENT

MH Bidpilot Sales Estimating Preconstruction Standard

MH Construction, INC Enterprise Management System

Document family: STRATEGY AND BUSINESS DEVELOPMENT

Document title: MH Bidpilot Sales Estimating Preconstruction Standard

Version: 1.0 | Lifecycle: Rough Draft

Use only after required functional, technical, field-usability, and approval gates are complete.

Control: Version 1.0 | Status Rough Draft | Author and Chief Editor: Matt Ramsey | Co-Editor: Todd Shoeff | Final Approver: Jeremy Thamert

BidPilot Sales, Estimating, and Preconstruction Standard

Version 1.0 | Rough Draft | Effective date pending approval

Control Role	Assigned
Author / Chief Editor	Matt Ramsey
Co-Editor	Todd Shoeff
Final Approver	Jeremy Thamert
Lifecycle	Draft
Effective Date	Pending Approval

Purpose

Govern the in-house BidPilot portal as the live system of action for Sales, Estimating, and Preconstruction.

1. Ownership and systems

CHNAV is functional owner. IT administers the system. CHENG reviews brand, safety, stakeholder, website, and public-claim impacts. COO approves production releases and CEO approves material estimating, margin, contract, risk, and approval-threshold changes. The in-house server is the approved archive; Sage 100 remains financial authority; Procore begins after approved preconstruction or award.

2. Stage-gate workflow

Stage	Required result
1	Lead identified
2	Opportunity qualified
3	Go / no-go approved
4	Stakeholder and site intelligence complete
5	Estimate initiated
6	Takeoff, pricing, and subcontractor coverage complete
7	Risk, constructability, schedule, and preliminary SSSP review complete
8	Executive review complete
9	Proposal submitted
10	Clarifications and negotiation controlled
11	Award or loss recorded
12	Estimating-to-Operations handoff accepted
13	Archive and lessons learned complete

3. Department separation

Sales owns stakeholder hunting, relationship history, client intelligence, and opportunity development. Estimating owns takeoff, pricing, subcontractor coverage, scope leveling, assumptions, exclusions, alternates, and estimate integrity. Neither department may alter the other department's controlled commitments without CHNAV coordination.

4. Submission controls

BidPilot blocks submission until scope, pricing, schedule, safety, bonding, insurance, contract, and approval gates are complete. Minor administrative exceptions may be approved by CHNAV; material exposure requires COO approval and enterprise risk requires CEO approval.

5. Handoff

CHNAV owns both Sales-to-Estimating and Estimating-to-Operations handoffs and remains accountable until COO accepts the operational transfer.