



CONTROLLED ENTERPRISE DOCUMENT

PEP-F-01.5 | Sales To Ops Handoff

MH Construction, INC Enterprise Management System

Document family: PROJECT DELIVERY

Document title: PEP-F-01.5 | Sales To Ops Handoff

Version: 1.0 | Lifecycle: Rough Draft

Use only after required functional, technical, field-usability, and approval gates are complete.

Control: Version 1.0 | Status Rough Draft | Author and Chief Editor: Matt Ramsey | Co-Editor: Todd Shoeff | Final Approver: Jeremy Thamert

MH Construction, INC

3111 N. Capitol Ave., Pasco, WA 99301 | (509) 308-6489 | office@mhc-gc.com

FORM PEP-F-01.5 | SALES-TO-OPS PROJECT HANDOFF CHECKLIST

FIELD INSTRUCTION: This checklist bridges the *Estimating/Bid phase* and the *Project Execution phase*. It must be completed by the Senior Estimator and formally accepted by the assigned Project Manager (PM) before Procore setup begins.

Project Name:		Project Number:	
Senior Estimator:		Assigned PM:	

Item	Description / Deliverable	Verified (Y/N/NA)
1. Prime Contract	Fully executed Owner agreement uploaded to Procore.	
2. Budget Baseline	Final bid spreadsheet with Sage 100 cost codes mapped.	
3. Margin Target	Target profit margin explicitly communicated to PM.	
4. Subcontractor ITBs	List of all accepted sub bids and buyout notes.	
5. Scope Exclusions	Explicit list of what MH Construction, INC is NOT providing.	
6. Schedule Constraints	Hard deadlines, liquidated damages, or milestone dates.	
7. Value Engineering	Any VE accepted by Owner that differs from original plans.	
8. High-Risk Items	Long-lead materials or high-risk scope identified.	